TCR Program — Project #39 (PPNO 0851G) — September 2008

Los Angeles

Los Angeles County.

Route 405; add northbound HOV lane over Sepulveda Pass, Route 10 to Route 101 in

($ X 1,000)

Estimated Project Cost:
Total TCRP Funds Available:
Lead Agency:

$950,000
$90,000
California Department of
Transportation

TCRP Funds Approved to Date: $90,000
Phase(s) Approved: 1,2
Implementing Agency: Same

TCRP Allocations to Date:

$42,000

Advance Approved: $0
LONP Approved to Date: $0

for Phase(s): 1,2
for Phase(s): N/A
for Phase(s): N/A

Project Summary: The project is to widen Route 405 and add an HOV

lane in the northbound direction. The project will provide a continuous
HOV system on Route 405 by closing a gap in the current system.
Estimates range from $500 million to $1.5 billion. During the first phase
of the project (PA&ED), a complete analysis will be performed to

identify a preferred alternative.
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Phase Scope Start End Cost
1 PA&ED 2/01 2/08 $15,000
2 PS&E (Design-build approach) 2/08 4/13 $60,000
3 ROW (Design-build approach) 4/08 6/11 $97,000
4 Construction (Design-build approach) 4/09 4/13 $778,000

Total: $950,000
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Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $22,000 $6,000 $62,000 $90,000
Proposed

SAFETEA LU|Federal Committed $20,000 $97,000 $117,000
Proposed

CMIA State Committed $730,000 $730,000
Proposed

LA Metro Local Committed $13,000 $13,000
Proposed

Totals: | -committed $22,000 $39,000 $97,000 $792,000 $950,000
Proposed

Totals: $22,000 $39,000 $97,000 $792,000 $950,000

Prior TCRP Action:

¢ Original application was approved on September 28, 2000 (TA-00-01) for $15,000,000 for Phase 1. An

allocation of $15,000,000 was made to Phase 1.

e An amendment to update the project schedule was approved September 29, 2005 (TAA-05-32). A re-
allocation of $9,421,000 made to Phase 1 (TFP-05-13).

¢ An amendment to program $27,000,000 for Phase 2 and to update project schedule and funding plan
was approved July 26, 2007 (TAA-07-23).

e An allocation of $27,000,000 for Phase 2 was approved July 26, 2007 (TFP-07-02).

e An amendment was approved September 25, 2008 (TAA-08-04) to:
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($14,000,000) was approved September 25, 2008 (TFP-08-03).

Status of Conditions: No conditions set.

Revise the definitions of Design (PS&E) and Construction to Preliminary Engineering/Design
Support (PE/DS) and Construction Design-Build (Con-D/B), respectively, for the purposes of this

design—

build contract.

Redistribute $14,000,000 in TCRP funds from PS&E to Con-D/B.
Redistribute $7,000,000 in TCRP funds from PS&E to Environmental (PA&ED).
Program $48,000,000 in TCRP funds to Con-D/B.
Document the commitment of $48,000,000 in LACMTA alternate funding to backfill TCRP funds
in the event they are unavailable when needed.
Update the project schedule and funding plan.

¢ An allocation amendment to redistribute $21,000,000 from Phase 2 to Phase 1 ($7,000,000) and Phase 4

Discussion/Issues:

None.



